Activities	Lead	Start Date	Duration	End Date	Status %
Planning Initiation	Project Manager/Copywriter	01/02/19	2	03/02/19	Not Started
Client Meeting	Project Manager	03/02/19	3	06/02/19	Not Started
Research	All	06/02/19	3	09/02/19	Not Started
	COPYW	RITE			
Copy Draft	Copywriter	08/02/19	3	11/02/19	Not Started
Copy Final	Copywriter	12/02/19	3	15/02/19	Not Started
	PHOT	О			
Take Picture	Photographer	03/02/19	2	05/02/19	Not Started
Optimalize	Photographer	05/02/19	3	08/02/19	Not Started
Render Final	Photographer	08/02/19	2	10/02/19	Not Started
	DESIG	SN .			
Concept	UI Designer	09/02/19	1	10/02/19	Not Started
Sketch	UI Designer	09/02/19	1	10/02/19	Not Started
Colour	Visual Designer	10/02/19	1	11/02/19	Not Started
Typography	Visual Designer	10/02/19	1	11/02/19	Not Started
Layout	Visual Designer	11/02/19	1	12/02/19	Not Started
Style Tile	UI Designer	12/02/19	2	14/02/19	Not Started
Mockup	UI Designer	14/02/19	3	17/02/19	Not Started
Prototype	UI Designer	18/02/19	1	19/02/19	Not Started
Propose Design	Project Manager	19/02/19	1	20/02/19	Not Started
Final	UI Designer	20/02/19	1	21/02/19	Not Started
	DEVELOP	MENT			
Fron-end development	Front-end Developer	21/02/19	5	26/02/19	Not Started
Back-end development	Back-end Developer	22/02/19	5	27/02/19	Not Started
Testing	Front-end-/Back-end Developer	28/02/19	1	01/03/19	Not Started
Prototype of Sites	Front-end Developer	01/03/19	1	02/03/19	Not Started
Propose Site	Project Manager	02/03/19	1	03/03/19	Not Started
Refinment	Front-end Developer	03/03/19	2	05/03/19	Not Started
Finalize	Front-end Developer	05/03/19	1	06/03/19	Not Started
Publish to Client	Project Manager	06/03/19	1	07/03/19	Not Started



